

Document Generated: 06/17/2025

Learning Style: On Demand

Technology:

Difficulty: Advanced

Course Duration: 4 Hours

Cost Control and Project Scheduling



About this course:

Scheduling and cost control are closely-related concepts that serve as the foundation of project management. Any business that engages in ongoing or project-centered production needs to emphasize these strategic elements to ensure efficiency and profitability. In this advanced level course, students will learn the

skills you need to effectively establish and manage a realistic schedule and detailed budget. Through hands-on exercises, students will learn to develop an integrated budget and schedule while monitoring project performance during execution. Students will be introduced to analytical techniques, including creation of a work breakdown structure, network diagramming, dependency analysis, critical path determination, three-point estimating, and assessment of resource needs and availability.

Students will learn the management tools that help to ensure projects are delivered on time and within budget, as well as the importance of creating baselines for the project schedules and budgets. To communicate your project's progress to stakeholders, students will learn to use earned value analysis and other reporting techniques. Hands-on exercises will demonstrate the mechanisms and importance of formal change control procedures. This course will help prepare you for the PMI Project Scheduling Professional (PMI-SP)® certification exam.

The average salary for Project Manager is **\$71,311** per year.

Course Objectives:

After completing this course, students will be able to:

- Use the work breakdown structure to develop a network diagram
- Calculate the schedule and cost estimates using PERT and CPM
- Plan for schedule, scope, and cost variations
- Predict future project performance based on historical data
- Predict, assign and tabulate resource requirements
- Monitor changes and close out projects on time

Audience:

This course is intended for:

- Associate project managers
- Project managers
- IT project managers
- Project coordinators
- Project analysts

Prerequisites:

- Project managers should have intermediate or extensive work experience in project management to take on this course.

Course Outline:

- Course Introduction
- Chapter 1: Monitoring and Controlling Fundamentals
- Chapter 2: Schedule Control

- Chapter 3: Cost Control
- Course Summary

Credly Badge:

Display your Completion Badge And Get The Recognition You Deserve.

Add a completion and readiness badge to your LinkedIn profile, Facebook page, or Twitter account to validate your professional and technical expertise. With badges issued and validated by Credly, you can:

- Let anyone verify your completion and achievement by clicking on the badge
- Display your hard work and validate your expertise
- Display each badge's details about specific skills you developed.

Badges are issued by QuickStart and verified through Credly.

[Find Out More](#) or [See List Of Badges](#)

